Approved For Release 2001/04/02 : CIA-RDP83T00573R000300160007-8€

12 November 1980

STATINTL

MEMORANDUM FOR: Director of Data Processing

ATTENTION:

Executive Officer

FROM:

Deputy Director for Processing

SUBJECT:

Processing Weekly Report for Week Ending 11 November 1980

Systems Availability: Attached is the Systems Availability Report.

- Ruffing Center availability continued to show improve-2. ment over the past several weeks. While there were minor hardware and software incidents, they did not seriously impact availability. The TADS System encountered several hardware interruptions which lowered its availability to 90%. Isolation of the longstanding dual access feature (DAF) problem is continuing.
- The Special Center applications experienced two interruptions with TPSTAR application losing 1 hour on the 8th due to application software and 54 minutes on the 11th due to a Comten failure. The remainder of the week was trouble-free.

STATINTL

STATINTL STATINTL STATINTL

- CNS is now supported by the 3690**. ¹S**nEA**⊄HV**TL STATINTL utilization of the 3670 and Local 3690 is much higher than it should be. is to provide us an official position on what they will do to ameliorate the problem. No new devices can STATINIL be added to in its present state.
  - Seven Hetra 3780 printer units have arrived onsite and are undergoing acceptance tests.
  - The first Design 100 modified to enable use in the out-buildings was received from the vendor and was subsequently delivered for TEMPEST testing.

## Approved For Release 2001/04/02 : CIA-RDP83T00573R000300160007-8

7. As part of the most recent CPU contract TATONTL one-day courses were presented to Processing personnel during the first week in November. Response to these courses was less than favorable. It is clear that a closer scrutiny of the proposed course outlines will be necessary before subsequent classes can be scheduled. (The subjects covered were MVS/JES3 Concepts and Facilities and MVS/JES3 Operations.)

STATINTL

Att: a/s

# . Approved For Release 2001/04/02 : CIA-RDP83T00573R000300160007-8

DDA/ODP SYSTEMS AVAILIBILITY SUMMARY

SYSTEM	CURRENT WEEK 03 NOV - 09 NOV	PREVIOUS 90 DAYS 04 AUG - 02 NOV	DIFFERENCE
ВАТСН	97.73	97.82	09
INTERACTIV	E 99.97	97.13	+2.84
GIMS	97.40	96.48	+.92
CAMS	99.46	98.35	+1.11
OCR-COLTS	97.34	93.43	+3.91
OCR-RECON	97.34	94.60	+2.74
DDO-STAR	98.00	97.60	+.40
OSWR-TADS	90.22	95.61	-5.39

All systems, with the exception of OSWR-TADS, reported a positive week. TADS reported 4 hours and 48 minutes of outages due to various Calcomp hardware problems.

## Approved For Release 2001/04/02 : CIA-RDP83T00573R000300160007-8

1 2 NOV 1980

MEMORANDUM FOR: Director of Data Processing

THROUGH : Executive Officer, ODP

FROM : Chief, Management Staff, ODP STATINTL

SUBJECT : Management Staff Weekly Report for

Week Ending 14 November 1980

# 1982 Congressional Budget Justification Book (CBJB)

On Friday, 7 November, we were given instructions on the call for material for the 1982 CBJB. In addition to the regular narrative covering justifications and accomplishments, we have been directed to provide specific information on CAMS including total system cost in terms of hardware, software and life cycle. This information is due Wednesday, 19 November. Resource Exhibits are due Monday, 15 December. Our initial justification must speak to the resources at the basic level of our OMB budget and modifications will be required when our 1982 budget decisions are finalized. Three weeks after the CBJB due date additional cost data and details will be required for CAMS and SAFE. Details on this requirement are being worked out by RMS with the Congressional Committee which requested the data. (ODP ONLY)

STATINTL

#### Security

The SO/ODP discussed with a DDO/IMS officer the relationship a specific commercial firm has with numerious Agency components. The DO is awarding a contract to that company for a feasibility study to use an overtly developed computer system for DO applications. (U)

A member of "B" Division and the SO/ODP reviewed notes, program listings and memorandums to be released to a contractor employee who no longer is assigned to the Agency. There was no classified information but some JCL and test data were removed and will be retained. (U)

### . Approved For Release 2001/04/02 : CIA-RDP83T00573R000300160007-8

A safety problem in the GC-47 center was resolved when a refrigerator, in a DO office adjacent to the center and blocking an emergeCopy exit, was moved. Recently installed carpeting in the DO office also hindered the opening of the door. (U)

#### Outstanding Advances

STATINTL (U) As of 31 October 1980, there are no outstanding advances.



Approved For Release 2001/04/02 : CIA-RDP83T00573R000300160007-8

SPS-E063-80 12 November 1980

MEMORANDUM FOR :

Director of Data Processing

STATINTL

FROM

Deputy Chief, Special Projects Staff/ODP

SUBJECT

Special Projects Staff Weekly Status

Report for Week Ending 11 November 1980

1. SAFE

There is nothing of significance to report.

2. ADSTAR

STATINTL

A. A series of discussions was held with concerning the relationships of density and resolution and their effects on our current printing systems. It seems that there is a strong parallel between technique and optical techniques.

STATINTL

B. On 6 November the COTR reviewed the status of the CSS software tasks with

STATINTL

## . Approved For Release 2001/04/02 : CIA-RDP83T00573R000300160007-8

#### DD/A/ODP WEEKLY REPORT

Week of 5-12 November 1980

- I. Major Activities During the Past Week:
  - A. Support to OS:
    - 1. 4C (Community-wide Computer-Assisted Compartmentation Control) The 4C System Design Review was held on 5 November covering the 4C System Development Specification. The review pointed out some minor changes to the specification, and left some items to be resolved. However, enough agreement was reached on the specification to allow for the publication of a baseline document.
- STATINTL
- 2. ADSTUDY (Establish improved method of data communications with Fort Holabird) At the request of OS/SRD, Martin attended a meeting at Ft. Holabird, MD to discuss alternative methods of data communications between SRD and Ft. Holabird. SRD would like to use some other existing Agency resources in lieu of the IBM 1050 Teleprocessing System currently being used. We may be called upon by OS to assist in establishing procedures STATINTL data transfer via magnetic tape.
- B. Support to OPPPM:
  - 1. PERSIGN (Integrated Personnel Management Information System) Two report programs have been modified and the test results have been sent to OPPPM/IAB for approval. A third report program is in the process of being modified. These modifications are being made because of the SIS schedule and grades being added to the system.
  - 2. CTP (Career Trainee Program) The requirements paper has been finalized and forwarded to the user for approval.

    The detailed schedule has been finalized showing the estimated completion date of December 1981.
- C. Training During the Past Week:

A special VM course was presented to the Director of Communications, several other high level OC managers, and their secretaries. A total of 14 OC personnel attended two separate six-hour sessions. The purpose of these special classes was to give instruction and hands-on workshop experience in creating and editing VM files and transferring files between locations.

STATINTL

## Approved For Retease 2001/04/02 : CIA-RDP83T00573R000300160007-8

STATINTL STATINTL

attended the Federal Office Automation Conference on various days during 4-6 November.

II. Personnel Items:

STATINTL

returned from a rotational assignment in OL/P&PD to work in D Division, effective 12 November.

STATINTL

His old address: 166 P&PD Bldg., x4435 His new address: 2D42 x8106